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Additional Copies 

To obtain additional copies of this audit report, contact the Secondary Reports 
Distribution Unit of the Analysis, Planning, and Technical Support Directorate at 
(703) 604-8937 (DSN 664-8937) or FAX (703) 604-8932. 

Suggestions for Future Audits 

To suggest ideas for or to request future audits,  contact the Planning  and 
Coordination Branch of the Analysis, Planning, and Technical Support Directorate 
at (703) 604-8939 (DSN 664-8939) or FAX (703) 604-8932.    Ideas and requests 
can also be mailed to: 

OAIG-AUD (ATTN: APTS Audit Suggestions) 
Inspector General, Department of Defense 
400 Army Navy Drive (Room 801) 
Arlington, Virginia 22202-2884 

Defense Hotline 

To  report  fraud,   waste,   or  abuse,   contact  the  Defense   Hotline  by   calling 
(800) 424-9098; by sending an electronic message to Hotline@DODIG.OSD.MIL; 
or by writing the Defense Hotline, The Pentagon, Washington, D.C. 20301-1900. 
The identity of each writer and caller is fully protected. 

Acronyms 

BRAC                      Base Realignment and Closure 
DDRW                     Defense Distribution Region West 
DLA                         Defense Logistics Agency 
MILCON                  Military Construction 



INSPECTOR GENERAL 
DEPARTMENT OF DEFENSE 

400 ARMY NAVY DRIVE 
ARLINGTON, VIRGINIA 22202-2884 

Report No. 96-165 June 17, 1996 

MEMORANDUM FOR DIRECTOR, DEFENSE LOGISTICS AGENCY 

SUBJECT: Audit of Defense Base Realignment and Closure Budget Data for the 
Construction of the Hazardous Material Storage Addition to 
Warehouse 28 at Defense Distribution Region West, Tracy, California 
(Project No. 6CG-5001.26) 

Introduction 

We are providing this report for your review. The audit was required by Public 
Law 102-190, "National Defense Authorization Act for Fiscal Years 1992 and 
1993," December 5, 1991. Enclosure 1 provides details on the history of the 
Defense base realignment and closure (BRAC) process and on our auditing and 
reporting requirements. 

This report is one in a series of reports about FY 1997 BRAC military 
construction (MILCON) costs. This report provides the results of the audit of a 
project, valued at $8.4 million, for the construction of a hazardous material 
storage addition to warehouse 28 at Defense Distribution Region West 
(DDRW), Tracy, California. 

Audit Results 

The Defense Logistics Agency (DLA) properly planned, programmed, and 
documented the FY 1997 BRAC MILCON requirement of $8.4 million for the 
project titled "Hazardous Material Storage Addition to Warehouse 28" at 
DDRW in accordance with DLA criteria and public law. DLA based the 
additional warehouse space requirements on DDRW calculations. DLA 
developed the project cost estimate from the Standard Corps of Engineer 
MILCON Cost Estimating Guidelines. DLA supported with adequate cost data 
the project estimates on the DD Form 1391, "FY 1997 Military Construction 
Project Data." 

Audit Objectives 

The overall audit objective was to determine the accuracy of BRAC MILCON 
budget data. The specific objectives were to determine whether the proposed 
project was a valid BRAC requirement, whether the decision for MILCON was 
supported with required documentation including an economic analysis, and 
whether the economic analysis considered existing facilities. Another objective 
was to assess the adequacy of the management control program as it related to 
the overall objective. The management control program objective will be 
discussed in a summary report on FY 1997 BRAC MILCON budget data. 



Scope and Methodology 

Scope of This Audit. We examined the FY 1997 BRAC MILCON budget 
request and related documentation regarding the construction of a hazardous 
material storage addition to warehouse 28 at DDRW. The project is estimated 
to cost $8.4 million. We did not use computer-processed data or statistical 
sampling procedures to conduct this audit. 

Audit Standards and Locations. This economy and efficiency audit was 
conducted during January and February 1996 in accordance with auditing 
standards issued by the Comptroller General of the United States as 
implemented by the Inspector General, DoD. The organizations visited were 
DLA, Fort Belvoir, Virginia; DDRW, Tracy, California; and Defense 
Distribution Depot Ogden, Utah. 

Prior Audits and Other Reviews 

Since 1991, numerous reports have addressed DoD BRAC issues. Enclosure 2 
contains a summary of prior coverage related to the audit objectives. 

Discussion 

BRAC MILCON Requirements. DLA projected a requirement for a 
60,000-square-foot hazardous material storage addition to warehouse 28 at 
DDRW. The project is required to facilitate die transfer of hazardous materials 
stored at Defense Distribution Depot Ogden, Utah. 

BRAC MILCON Space Requirements. DLA properly justified the space 
requirement for the hazardous material storage addition to warehouse 28. DLA 
based the justification for the proposed 60,000-square-feet on criteria contained 
in the Army Regulation 415-28, Interim, February 1995. We reviewed the 
DD Form 1391 and supporting documents, including program requirements, for 
the hazardous material storage addition to warehouse 28, facility support 
requirements, and the facility study. 

BRAC MILCON Cost Requirements. In March 1996, DLA certified that the 
proposed hazardous material storage addition to warehouse 28 was ready for 
design at a cost of $8.4 million. DLA confirmed the costs using the "Standard 
Corps of Engineer MILCON Cost Estimating Guidelines," July 5, 1994. We 
reviewed the supporting cost estimates for the hazardous material storage 
addition to warehouse 28 and found them properly documented and supported. 



Management Comments 

We provided a draft of this report to you on May 1, 1996. Because the report 
contains no findings or recommendations, written comments were not required 
and none were received. Therefore, we are publishing this memorandum report 
in final form. 

We appreciate the courtesies extended to the audit staff. For additional 
information on this report, please contact Mr. William C. Gallagher, Audit 
Program Director, at (703) 604-9270 (DSN 664-9270) or Mr. Douglas P. 
Neville, Audit Project Manager, at (703)604-9460 (DSN 664-9460). See 
Enclosure 3 for the report distribution. The audit team members are listed 
inside the back cover. 

*9^^^^^ 
David K. Steensma 

Deputy Assistant Inspector General 
for Auditing 

Enclosures 



Background of Defense Base Realignment and Closure 
and Scope of the Audit of FY 1997 Defense Base 
Realignment and Closure Military Construction Costs 

Commission on Defense Base Closure and Realignment. On May 3, 1988, 
the Secretary of Defense chartered the Commission on Defense Base Closure 
and Realignment (the Commission) to recommend military installations for 
realignment and closure. Congress passed Public Law 100-526, "Defense 
Authorization Amendments and Base Closure and Realignment Act," 
October 24, 1988, which enacted the Commission's recommendations. The law 
also established the Defense Base Closure Account to fund any necessary facility 
renovation or MILCON projects associated with BRAC. Public Law 101-510, 
"Defense Base Closure and Realignment Act of 1990," November 5, 1990, 
reestablished the Commission. The law also chartered the Commission to meet 
during calendar years 1991, 1993, and 1995 to verify that the process for 
realigning and closing military installations was timely and independent. In 
addition, the law stipulates that realignment and closure actions must be 
completed within 6 years after the President transmits the recommendations to 
Congress. 

Required Defense Reviews of BRAC Estimates. Public Law 102-190, 
"National Defense Authorization Act for Fiscal Years 1992 and 1993," 
December 5, 1991, states that the Secretary of Defense shall ensure that the 
authorization amount that DoD requested for each MILCON project associated 
with BRAC actions does not exceed the original estimated cost provided to the 
Commission. Public Law 102-190 also states that the Inspector General, DoD, 
must evaluate significant increases in BRAC MILCON project costs over the 
estimated costs provided to the Commission and send a report to the 
congressional Defense committees. 

Military Department BRAC Cost-Estimating Process. To develop cost 
estimates for the Commission, the Military Departments used the Cost of Base 
Realignment Actions computer model. The cost of Base Realignment Actions 
computer model uses standard cost factors to convert the suggested BRAC 
options into dollar values to provide a way to compare the different options. 
After the President and Congress approve the BRAC actions, DoD realigning 
activity officials prepare a DD Form 1391, "FY 1997 Military Construction 
Project Data," for each individual MILCON project required to accomplish the 
realigning actions. The cost of Base Realignment Actions computer model 
provides cost estimates as a realignment and closure package for a particular 
realigning or closing base. The DD Form 1391 provides specific cost estimates 
for an individual BRAC MILCON project. 

Limitations and Expansion to Overall Audit Scope. Because the Cost of 
Base Realignment Actions computer model develops cost estimates as a BRAC 
package and not for individual BRAC MILCON projects, we were unable to 
determine the amount of cost increases for each individual BRAC MILCON 

V Enclosure 1 
(Page 1 of 2) 



Background of Defense Base Realignment and Closure and Scope of the Audit of 
FY 1997 Defense Base Realignment and Closure Military Construction Costs 

project. Additionally, because of prior audit efforts that determined potential 
problems with all BRAC MILCON projects, our audit objectives included all 
large BRAC MILCON projects. 

Overall Audit Selection Process. We reviewed the FY 1997 BRAC MILCON 
$820.8 million budget submitted by the Military Departments and the Defense 
Logistics Agency. We excluded projects that were previously reviewed by DoD 
audit organizations. We grouped the remaining BRAC MILCON projects by 
location and selected groups of projects that totaled at least $1 million for each 
group. We also reviewed those FY 1996 BRAC MILCON projects that were 
not included in the previous FY 1996 budget submission, but were added as part 
of the FY 1997 BRAC MILCON budget package. 

Enclosure 1 
(Page 2 of 2) <J 



Summary of Prior Audits and Other Reviews 

Since 1991, numerous audit reports have addressed DoD BRAC issues. This enclosure 
lists the summary reports for the audits of BRAC budget data for FYs 1992 through 
1996 and BRAC audit reports published since the summary reports. 

Inspector General, DoD 

96-158       Defense Base Realignment and Closure June 11, 1996 
Budget Data for the Redirect of the 726th 
Air Control Squadron From Shaw Air 
Force Base, South Carolina, to Mountain 
Home Air Force Base, Idaho 

96-154       Defense Base Realignment and Closure June 10, 1996 
Budget Data for the Realignment of the 
National Airborne Operations Center to 
Wright-Patterson Air Force Base, Ohio 

96-147       Defense Base Realignment and Closure June 6, 1996 
Budget Data for the Closure of Naval 
Training Center Orlando, Florida, and 
Realignment of Maintenance and Storage 
Facilities to Taft U.S. Army Reserve 
Center, Orlando, Florida 

96-144       Defense Base Realignment and Closure June 6, 1996 
Budget Data for the Realignment of 
Grissom Air Reserve Base, Indiana 

96-142       Defense Base Realignment and Closure June 5, 1996 
Budget Data for the Closure of Bergstrom 
Air Reserve Base, Texas and Realignment 
of the 10th Air Force Headquarters to 
Naval Air Station Fort Worm, Joint 
Reserve Base, Texas 

96-139       Defense Base Realignment and Closure June 3, 1996 
Budget Data for the Closure of Griffiss 
Air Force Base and Realignment of Rome 
Laboratory and Northeast Air Defense 
Sector, Rome, New York 

96-137       Defense Base Realignment and Closure May 31, 1996 
Budget Data for the Realignment of 
March Air Force Base, Riverside, 
California 

6 
Enclosure 2 
(Page 1 of 3) 



Summary of Prior Audits and Other Reviews 

Inspector General, DoD (cont'd) 

96-136       Defense Base Realignment and Closure May 31, 1996 
Budget Data for the Closure of Gentile 
Air Force Station, Dayton, Ohio, and 
Realignment of Defense Logistics Agency 
Components to Wright-Patterson Air 
Force Base, Ohio 

96-135       Defense Base Realignment and Closure May 30, 1996 
Budget Data for the Fleet Anti-Submarine 
Warfare Training Center Pacific, 
San Diego, California 

96-131       Defense Base Realignment and Closure May 28, 1996 
Budget Data for Realigning Elements of 
Headquarters, Department of the Navy, to 
the Washington Navy Yard 

96-128       Defense Base Realignment and Closure May 24, 1996 
Budget Data for the Naval Training 
Center Great Lakes, Illinois 

96-127       Defense Base Realignment and Closure May 23, 1996 
Budget Data for the Closure of Roslyn 
Air National Guard Base and 
Realignments to Stewart Air National 
Guard Base, New York 

96-126       Defense Base Realignment and Closure May 21, 1996 
Budget Data for the Realignment of 
Rickenbacker Air National Guard Base, 
Ohio 

96-122       Defense Base Realignment and Closure May 17, 1996 
Budget Data for the Realignment of the 
Air Education and Training Command at 
Vandenberg Air Force Base, California 

96-119       Defense Base Realignment and Closure May 14, 1996 
Budget Data for the Construction of a 
Multiple Purpose Facility at Fort McCoy, 
Wisconsin 

96-118       Defense Base Realignment and Closure May 13, 1996 
Budget Data for the Medical and Dental 
Clinic Expansion Project at Naval 
Weapons Station Charleston, South 
Carolina 

Enclosure 2 
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Summary of Prior Audits and Other Reviews 

Inspector General, DoD (cont'd) 

96-116       Defense Base Realignment and Closure 
Budget Data for the Relocation of 
Deployable Medical Systems to Hill Air 
Force Base, Ogden, Utah 

96-112       Defense Base Realignment and Closure 
Budget Data for the Closure of Naval Air 
Station Cecil Field, Florida, and 
Realignment of the Aviation Physiology 
Training Unit to Naval Air Station 
Jacksonville, Florida 

96-110       Defense Base Realignment and Closure 
Budget Data for the Realignment of the 
301st Rescue Squadron, Air Force 
Reserve, From Homestead Air Force 
Base, Florida, to Patrick Air Force Base, 
Florida 

96-108       Defense Base Realignment and Closure 
Budget Data for the Naval Shipyard, 
Philadelphia, Pennsylvania 

96-104       Defense Base Realignment and Closure 
Budget Data for the Construction of the 
Overwater Antenna Test Range Facility at 
Newport, Rhode Island 

96-101       Defense Base Realignment and Closure 
Budget Data for the Closure of Naval Air 
Station Barbers Point, Hawaii, and 
Realignment of P-3 Aircraft Squadrons to 
Naval Air Station Whidbey Island, 
Washington 

96-093       Summary Report on the Audit of Defense 
Base Realignment and Closure Budget 
Data for FYs 1995 and 1996 

94-040       Summary Report on the Audit of Defense 
Base Closure and Realignment Budget 
Data for FYs 1993 and 1994 

93-100       Summary Report on the Audit of Defense 
Base Closure and Realignment Budget 
Data for Fiscal Years 1992 and 1993 

May 10, 1996 

May 7, 1996 

May 7, 1996 

May 6, 1996 

April 26, 1996 

April 26, 1996 

April 3, 1996 

February 14, 1994 

May 25, 1993 
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Report Distribution 

Office of the Secretary of Defense 

Under Secretary of Defense for Acquisition and Technology 
Director, Defense Logistics Studies Information Exchange 

Under Secretary of Defense (Comptroller) 
Deputy Chief Financial Officer 
Deputy Comptroller (Program/Budget) 

Deputy Under Secretary of Defense (Industrial Affairs and Installations) 
Principal Assistant Deputy Under Secretary of Defense (Industrial Affairs and 

Installations) 
Assistant to the Secretary of Defense (Public Affairs) 

Department of the Army 

Auditor General, Department of the Army 

Department of the Navy 

Assistant Secretary of the Navy (Financial Management and Comptroller) 
Auditor General, Department of the Navy 

Department of the Air Force 

Assistant Secretary of the Air Force (Financial Management and Comptroller) 
Auditor General, Department of the Air Force 

Other Defense Organizations 

Director, Defense Contract Audit Agency 
Director, Defense Logistics Agency 

Defense Distribution Region West 
Defense Distribution Depot Ogden, Utah 

Director, National Security Agency 
Inspector General, National Security Agency 

Inspector General, Defense Intelligence Agency 

Non-Defense Federal Organizations and Individuals 

Office of Management and Budget 
Technical Information Center, National Security and International Affairs Division, 

General Accounting Office 
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Report Distribution 

Non-Defense Federal Organizations and Individuals (cont'd) 

Chairman and ranking minority member of each of the following congressional 
committees and subcommittees: 

Senate Committee on Appropriations 
Senate Subcommittee on Defense, Committee on Appropriations 
Senate Subcommittee on Military Construction, Committee on Appropriations 
Senate Committee on Armed Services 
Senate Committee on Governmental Affairs 
House Committee on Appropriations 
House Subcommittee on Military Construction, Committee on Appropriations 
House Subcommittee on National Security, Committee on Appropriations 
House Committee on Government Reform and Oversight 
House Subcommittee on National Security, International Affairs, and Criminal 

Justice, Committee on Government Reform and Oversight 
House Committee on National Security 
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Audit Team Members 

This report was prepared by the Contract Management Directorate, Office 
of the Assistant Inspector General for Auditing, DoD. 

Paul J. Granetto 
William C. Gallager 
Douglas P. Neville 
Edgar R. Ligon 
Major Jeffrey S. Ogden, U.S. Army 
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